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Abstract

Hot Blast Stove Technology has been developed to such an extent that low cost hot
metal production for over 30 years without major repairs has become achievable,
making the decision for a campaign length between 5 to over 30 years a design
choice for the plant owner/operator. Some of the earlier examples of designs capable
of such long campaign lengths are currently close to the 50" year of their running
campaign. These examples are found especially in Europe and North America. Along
the duration of these campaigns, repairs to subsystems such as burners, hot blast
outlets etc. may be required. Depending on a plant’s up and down stream production
capacities, the repairs may have to take place in the shortest possible time frame to
minimize production loss. This article discusses an approach for intermediate repairs,
executed while keeping the majority of the system at operating temperature.
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1 INTRODUCTION

Whereas the campaign life capability of various hot blast stove designs may vary
relatively widely, the actual success of an actual, individual hot blast stove or hot
blast system of any design also depends largely on the quality of the applied
materials and the quality and accuracy of installation. During the campaign, some
parts of the system require more frequent repairs than others, the most prominent
example of which is traditionally the hot blast stove burner. Other examples are the
hot blast outlet, the connection between partition wall and ring wall, parts of the dome
construction, etc. The causes for the repair requirement may be inherent to the
design or e.g. related to operational aspects.

Whenever such a repair is required, the duration of the repair may be a major factor
for consideration. If a plant’s final products are in high demand or if the other blast
furnaces cannot accommodate the related production loss (e.qg. if the number of
operating furnaces at the plant is small), achieving the shortest possible project
duration becomes a priority. A major factor in a repair project’s duration are the cool—
down and heat—up periods required for Silica refractories. Given their non—linear
expansion behaviour, these refractories should be cooled down and heated up with
extreme caution within a specific temperature bandwidth and the time required for
this exercise is as long as two weeks. For this reason, the ability to repair parts of the
Hot Blast System while maintaining other parts of the system at operating
temperature is one of the most attractive options for saving valuable time.

1. Approach to Hot Repairs — Foldable Heat Shield

Danieli Corus has developed an approach for the repair of hot blast systems that
allows for the maijority of the system’s refractories to remain at operating
temperature. The approach is based on the rapid installation of heat shields near the
battery limits of the repair and the application of temperature monitoring systems in
combination with additional burners to keep the system above a temperature of e.g.
800 °C. The heat shield design developed for this repair method was first applied
during a hot blast system repair project at the Duisburg—Huckingen plant operated by
Huttenwerke Krupp Mannesmann GmbH (HKM).

This project entailed repairs of the burners of all of the three external combustion
chamber design hot blast stoves, as well as the replacement of the hot blast main
end cover and a variety of repairs on other parts of the system. For the burner repairs
and the local repairs at the hot blast outlets, a foldable heat shield was installed
inside the burner shaft, directly above the hot blast outlet. The refractories in the
burner shaft and checker chamber were kept at a minimum temperature level by
means of natural gas burners. After sufficient cool-down of the area below the heat
shield, the burners could be repaired.
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Fig. 1 — Heat Shield Design

The heat shield is modular in design and consists of a Carriage Rail Support, Main
Carriage, Heat Shield Extendable Support, Foldable Heat Shield, Drive Extension
Frame, Temporary Support Frame and an additional Heat Shield Support Frame.

Before the installation of the heat shield, the hot blast stove is depressurized and the
hot blast valve and the hot blast stove expansion joint removed. An insulating heat
plug is installed within the hot blast outlet at the burner shaft end, allowing for the
installation of the heat shield under ambient conditions.

The carriage and its rail support are hoisted into position using an overhead crane,
with the carriage rail support getting attached to the hot blast outlet flange and (in the
HKM project) the T—junction of the hot blast main. The foldable heat shield and its
extendable support are installed on the main carriage and pushed forward to just
before the heat plug. Hoses for compressed air (for the cooling of the heat shield
itself) and ambient air (fan—blown, for the cooling of the frames and carriage) are
connected. The drive extension frame, with its winches, gearboxes and extension
rods for the folding and unfolding operation of the heat shield, is attached. Finally, the
foldable heat shield is pushed beyond the heat plug into the burner shaft with the
heat plug being pushed out by it. The heat shield is unfolded remotely and lifted to a
position just above the hot blast outlet opening to allow for cool-down.

After the area below the heat shield is cooled down sufficiently to create safe working
conditions, additional support frames are installed from below and side platforms are
attached to the carriage. The burners and temperature monitoring system are
installed through the heat shield.
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Fig. 2 — Carriage and heat Fig. 3 — Heat shield pushed Fig. 4 — Heat shield in final
shield hoisted in through heat plug position

All of the modules are fabricated using AlISI 310S stainless steel for high strength at
elevated temperatures. The compressed air hoses are sheathed in heat resistant
material. The first layer of insulation of the foldable heat shield consists of high
temperature, micro—porous ceramic board capable of withstanding temperatures in
excess of 1200 °C. On top, another insulating layer of ceramic fibre—based felt and
blanket enveloped in high temperature cloth is installed. Around the heat shield, a
sealing ring made out of heat resistant blanket and heat resistant sleeve material is
placed between the outer edge of the heat shield and the hot blast stove refractory
wall.

Some of the equipment and sub—assemblies are protected against heat by
additional, local heat shields. The drive extension frame, with its gearbox oil and
lubricants that may burn when exposed to excess heat, is such an example. The heat
shield folding and unfolding operation is executed remotely by means of drive rods
and gearboxes, but in case of failure of the remote folding at the end of the repair
period, a fall-back system based on pull chains and chain wheels is available. The
sequence of removing the foldable heat shield after completion of the repair is largely
the reverse of the installation sequence.

2 Case Study — Hot Blast System Repair at HKM Blast Furnace B

Blast Furnace B at the Duisburg—Huckingen plant owned and operated by HKM was
first commissioned in 1981. Its last major reline took place in 2000. It is a 2824 m3
working volume furnace that produces 2.7 million tonnes of hot metal per annum.
The hot blast system consists of three stoves of an external combustion chamber
design built in 1994. The hot blast main is positioned at a higher elevation than the
bustle pipe and oriented at an offset from the blast furnace center line. Both this
vertical and horizontal offset are accommodated in the system’s mixing pot, which
also has a cold blast inlet for hot blast temperature control. Since the hot blast main
is lined with Silica, it was also kept at operating temperature.
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Fig. 5 — HKM Blast Furnace B Hot Blast System (note: checker chambers omitted)

HKM contracted Danieli Corus for the repair of the hot blast stove burners, repairs to
refractories of and around the hot blast outlets, the replacement of the hot blast main
end cover, and some additional work such as the replacement of the back draft
stacks. The repair project was to be executed in parallel with a furnace reline and the
modernization of the gas cleaning system. Given the critical time path and since
Blast Furnace B produces more than half of the plant’s hot metal, furnace downtime
was to be minimized and it was decided to eliminate the heating up and cooling down
of the hot blast stoves as much as possible by executing the repairs while keeping
the majority of the system at operating temperature.

At the start of the project, an inspection of the hot blast main and bustle pipe was
executed to establish the scope of all the required repairs (some of which outside of
the scope to be executed by Danieli Corus). Following this inspection, HKM decided
to cool down the bustle main and the part of the hot blast main downstream of the
mixing pot for repairs, while keeping the mixing pot and the upstream portion of the
hot blast main at operating temperature. Under these conditions, the hot blast main
and mixing pot end covers including thrust collars were replaced and the refractory
lining of the mixing pot hood replaced.

The stove burners were repaired one by one. The other two stoves were kept hot
with main burner with blast furnace gas supplied by Blast Furnace A. The hot blast
main was kept hot by blowing back through the stove(s) to the mixing pot valve and a
temporary chimney installed on the mixing pot outlet. In preparation of the actual
repair jobs, the heat shield assemblies were submitted to repeated tests, the final
one of which took place in a mock—up situation erected at the HKM site.
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Fig. 7 — Hot blast main end cover during repair vs. end result

The burner repairs entailed the replacement of the top seven layers. The repairs took
two to three weeks each from the moment of isolation until reconnection. For the
repair of each of the hot blast stove burners, a dedicated folding heat shield with
insulation panels/blanket was available. Two sets of the sliding/supporting
assemblies were expedited to the HKM site, one for repeated use and a spare unit.
The installation, insertion, lifting and unfolding operation in the harsh environment
around the (plugged) hot blast outlet and (plugged) hot blast main T—junction did not
introduce any complications. After insertion of the heat shield during the repair of the
third burner, the unfolding mechanism jammed owing to a misguided back—up chain.
The heat shield was retracted and another unit reinserted after a new set insulating
panels/blankets was installed without causing any prohibitive delays.
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Installation of the heat shield
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Fig. 8 —

The folding heat shields accommodate the insertion of two burners through the heat
shield and into the area above it; for each of the three repairs, only one of these was
utilized. A temperature monitoring system was also installed through the heat shield,
allowing to maintain a temperature in the burner shaft above 800 °C to prevent any
detrimental expansion or contraction behaviour of the refractories.
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Fig. 9 — Burner in positiﬁ

During the repair period of the ceramic burner, the natural gas burner was fired
during the night and demolition/installation was executed during daytime. Below the
heat shield, the working environment was cooled down with temporary fans
connected to gas and air connection below the ceramic burner to workable
temperatures in 24 hours. Demolition and refractory installation was executed in
daytime and groups of staff, equipped with special PPE and clothing depending on
temperature conditions, executed the work in an alternating manner. After completion
of each of the burner repairs and removal of the heat shield, a natural gas burner
was used to heat up the new ceramic burner. This natural gas burner was inserted
through the pilot burner nozzle.
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Fig. 11 — NG burner for re—heating

Refractory temperatures were monitored in 24/7 shifts by Danieli Corus Process
Engineers. The objective was to maintain a refractory temperature above 800 °C.
Data for thermocouples already in place within the system was logged and additional
thermocouples were installed in a number of locations. An example of the
temperature curve of at one such a location is shown in the diagram in Figure 12, in
this case the dome temperature of Hot Blast Stove No. 2 during the fourth week of
the project. The green horizontal lines also indicate whether or not the corresponding
burner was operating. (Thermocouple T3M2 is located in the checker chamber 1 m
above the checker grid.)
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Fig. 12 — Temperature monitoring and management

Whereas the hot blast stove refractories (burner shaft, dome and checkerwork) were
kept at their respective minimum temperature by means of the natural gas burner
installed through the heat shield, the (silica-lined) hot blast main was reheated when
necessary by utilizing heat from one the stoves, for which the repairs had been
finished or not started. It was decided that a provisions for maintaining a maximum
temperature at the checker grid had to be made. A small stack was installed on the
stove dome to allow for cold air to be introduced from below the grid when
necessary. In most cases, temperatures were kept above target level. There was a
small number of occasions where the measured temperature dropped below the
specified levels. Since the air temperature was measured and not the refractory
temperature, this served as an early warning and through quick fact finding, root
causes (such as a leaking valve) could be identified and measures taken.
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The repair jobs were completed within the pre—defined time frame for the project and
without any lost time incidents. The system was recommissioned successfully and
the furnace has resumed production.

3 CONCLUSION

Repairs to parts of hot blast systems can be executed successfully while maintaining
the majority of the system at operating temperature through the application of heat
shields to save substantial time;

Maintaining the desired temperature levels requires 24/7 temperature monitoring and
management;

Given the sliding, folding and shearing mechanisms of the foldable heat shield and its
sub—assemblies, the utmost attention has to be given to health and safety during the
design phase;

Under the operating conditions for such repairs, even equipment and materials
engineered for these conditions may fail; having sufficient stock of spare parts and
materials on site during the execution of the project is paramount.
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